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{1.INVOICE RECEIVED DATE 14 Aug 2007

N
| 276G (0 (A (Lot Pt
PAYMENT ESTIMATE - CONTRACT PERFORMANCE
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

AR
IR

4.0l A700057237 7

New York District
7. REQUIRED COMPLETION DATE

31 Aug 2008

PAYMENT DUE DATE 13 Sep 2007

3. CONTRACT NO.
W912DQ-04-D-0023 0007
6. APPROPRIATION AND PROJECT

68-20-X-8145-0000

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305
5. DESCRIPTION OF WORK

Cornell-Dubilier Electronics OU-2 Demo

8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDERNO. | 11. ESTIMATE NO
333 Hamilton Boulevard, SP, NJ 07080 FROM 10 Jul 2007 THRU 09 Aug 2007 6
CONTRACT TOTAL TO DATE
ITEM DESCRIPTION
NO. QUANTITY AND UNIT QUANTITY AND - AMOUNT
a b UNIT PRICE AMOUNT UNIT g
c , d e f
CONTRACT AMOUNT (contract line items - see attached sheets) QW' gf1s]e77| $7,084,901.71 53% $3,765,471.99
w6 IfR0E crsazl j
T r
S (F: pATRIGI R B
INCLUDES MODIFICATIONS 53 % EARNINGS TO DATE g‘{/&{o vV TOTAL EARNINGS
THRU _R00001 53 % LESS STORED MATERIAL TOTAL CONTRACT { $7,084,901.71| TODATE —— $3,765,471.99
REMARKS

" CDE OU2 Demolition (Cluster 4,7 &l1) & (Clusters 3,6,8 &9/ Option 1).

EPA DIRECT FUND SITE. USACE CEFMS USED FOR TRACKING PURPOSES ONLY.

4

12. PRESENTED FOR PAYMENT 14. A. PREVIOUS RETAINED PERCENTAGE $0.00
PAYEE PER B. PREVIOUS OTHER DEDUCTIONS $0.00
\/é« v W C. PREVIOUS LIQUIDATED DAMAGES $0.00
SEVENSON ENVIRONMENTAL SER| D. PREVIOUS PAYMENTS $3,068,083.84
DATE |4 Ay, O TME"L2aN MAS E. PREVIOUS EARNINGS (A + B + C + D) $3,068,083.84
13. APPROVED AMOUNT - F. EARNINGS THIS PERIOD (TOTAL
- - - EARNINGS TO DATE MINUS E) $697,388.15
| certify that | have checked the quantities cover.erd by this bill or esttmatef that G. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent THER DEDUGTIONS 00
with all previous computations as actually checked; that the quantities and H LESS O DEDUC 0.
amounts are wholly consistent with the requirements of the contract or other I. TOTAL DEDUCTIONS THIS PERIOD (G + H) $0.00
instrument involved. J. RETAINAGE REFUND $0.00
SIGNATUWM DATE K. OTHER REFUNDS $0.00
.00
Patri Nejand /6{,47 o7 L. TOTAL REFUNDS THIS PERIOD (J + K) $0
Contracting Officer's RepreSentative M. LIQUIDATED DAMAGES THIS PERIOD 0.0
fONTRACTING OFFICER APPROVAL (Si . ATE N. AMOUNT DUE CONTRACTOR (F -1 + L -M) /$697 ,388.15
P 2 I -
W ”/Dy 20?7 15NJOTALS TO DATE - ALL INVOICES )
Neal F. Kolb % v (/ . < M REFAINED PERCENTAGEA + G - J) $0.00 LIQ. DAMAGES (C+M) $0.00
Administrative Contractihg Officer - —OTHER DEDUCTIONS (B +H-K) $0.00 PAIDTODATE (D+N) $3,765,471.99

ENG FORM g3

1 AMAD 7R

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

“*(USE REVERSE SIDE FOR DETAILED EXPLANATION AND -OR REMARKS)




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 2 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Jul 2007 THRU 09 Aug 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}FAND gg%% AMOUNT QUA%R}¥AND AMOUNT
a b c d e f g h
00001A $-0001 Removal & Relocation or Disposal o Ex. 4 - CBI $3,832.19
00001B | RO0001 5-001 Supplementary Sch Option 1 Removal $1,674.47
00002A .| s-002 Removal & Disposal of Underground S $0.00
00002B | RO0001 Option 1 Removal & Disposal of Undergroun $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B | RO0001 Removal & Disposal of Hazardous Wood Floo $0.00
00004A 5-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B | RO0001 |Demolition, Handling/Stockpiling, Samplin $45,154.52
00005A S-005 Demolition,Handling/Stockpiling, Sam $0.00
00005B | RO0001 |Demolition, Handling, Sampling & Off-Site $0.00
00006A S-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B | RO0D0O1 Excavation, Handling, Sampling &Off-Site $0.00
00007A S-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B | RO0O001 |Excavation, Handling, Sampling & Off-Site $0.00
00008A $-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B RO0001 Excavation, Handling, Sémpling & Off-Site $0.00
00009A S-009 Excavtion,Handling, Sampling&Off-Sit $0.00
000098 | RO0001 | Excavation, Handling, Sampling & Off-Site $0.00
00010A S$-010 General Utility Management $65,217.14
00010B | RO0001 General Utility Management $67,857.23
00011A S-011 Geophysical Survey Scan Around Buil $5,309.29
00011B | RO0001 |Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $128,865.33
00012B R00C0O1 Asbestos Abatement $853,556.22
00013A Additional Asbestos Abatement $28,517.65
00013B R00001 Additional Asbestos Abatement $1,763.19
00014A S-014 Dense Graded Aggregate $33,944.69
00014B R0O0O0O1 Dense Graded Aggregate $48,843.57
00015A S-015 Bituminous Surface $51,238.17
00015B R0O0001 Bituminous Surface Coarse $78,351.30
00016A S-016 Temporary Facilities $125,970.88
00016B | R000O1 Temporary Facilities $62,985.44
00017A S-017 Air Monitoring $100,129.32
00017B RO0001 Air Monitoring $50,064.66
030001 Work Plans (Cluster 3) $0.00
030002 R00001 Cluster 3 General Conditions $176,258.25
030003 RO0001 Above Grade Structure Demolition & Off-si $113,441.00
Ex. 4 - CBI .
TOTALS THIS PAGE 2,042,974.51

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 3 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE )
FROM 10 Jul 2007 THRU 09 Aug 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%H}¥AND ;g%; AMOUNT QUA%R};AND AMOUNT
a b c d e f g h

030004 R00001 Below-Grade Structure Demolition & Off-si Ex. 4 - CBI $0.00
030005 | RO0001 |Removal & Disposal of PCB &/or Mercury Co $3,434.25
030006 | RO0001 |Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 | RO0OCO1 Excavation, Handling/Stockpiling, Samplin $0.00
030008 | RO0OOO1 Excavation, Handling/Stockpiling, Samplin $0.00
030009 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
030010 | RO0O0O1 Controlled Low Strenght Material CL 3 $0.00
030011 R00001 Geotextile CL 3 $5,120.00
030012 R00001 Water Handling, Temporary Storage, & Off- $5,048.01
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $106,896.85
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $3,076.50
040006 Demolition, Handling/Stockpiling, Samplin $52,497.61
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation, Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and Of $2,549.50
060001 RO0001 Work Plans CL 06 $0.00
060002 RO0001 General Conditions Cl 06 $104,934.15
060003 R0O0001 Above Grade Structure Demolition & Off-Si $48,850.90
060004 | RO0001 |Below Grade Structure Demolition & Off-Si $0.00
060005 R00001 Removal & Disposal of PCB and/or Mecury C $3,264.00
060006 | RO0OOOL Demolition, Handling/Stockpiling, Samplin $37,919.45
060007 | RO0001 |Excavation, Handling/Stockpiling, Samplin $0.00
060008 | RO0001 |Excavation, Handling/Stockpiling, Samplin $0.00
060009 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
060010 | RO0001 |[Controlled Low Strength Material $0.00
060011 RO0001 Geotextile $0.00
060012 R00001 Water Handling, Temporary Storage, and Of $2,549.50
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00

TOTALS THIS PAGE Ex. 4 - CBI 1,153,815.31

ENG FORM g3
1MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

“*(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 4 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Jul 2007 THRU 09 Aug 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R};AND Sg%k AMOUNT QUA%REIAND AMOUNT
a b c d e f g h
070005 Removal & Disposal of PCB and/or Mercury Ex. 4 - CBI $3,180.75
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 RO0O0O1 Work Plans $0.00
080002 | RO0001 |General Conditions Cluster 8 (bldgs 13, 1 $0.00
080003 ' | RO0001 | Above Grade Structure Demolition & Off-Si $0.00
080004 | R00001 |Below-Grade Structure Demolition & Off-Si $0.00
080005 ROCOO01 Removal & Disposal of PCB &/or Mercury Co $0.00
080006 | RO0001 |Demolition, Handling/Stockpiling, Samplin $0.00
080007 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 | RO00O1 Excavation, Handling/Stockpiling, Samplin $0.00
080010 | RO0001 |Controlled Low Strenght Material $0.00
080011 R0O0O0O1 Geotextile $0.00
080012 RO0O001 Water Handling, Temporary Storage, & Off- $0.00
050001 R0O0001 Work Plans Cl 09 $0.00
090002 R0O0001 General Conditions Cluster 09 $104,603.55
090003 RO0001 Above Grade Structure Demolition & Off-Si $30,328.00
050004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
090005 RO0O001 Removal & Disposal of PCB &/or Mercury Co $3,180.75
090006 RO0001 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 | RO0O0O1 Excavation, Handling/Stockpiling, Samplin $0.00
090008 R0O0C0O0O1 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
090010 | R0O0001 | Controlled Low Strenght Material $0.00
090011 | RO0001 |Geotextile $0.00
090012 RO0001 Water Handling, Temporary Storage, & Off- $2,549.50
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $3,180.75
TOTALS THIS PAGE Ex. 4 - CBI 562,892.87

ENG FORM g3

1MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 5 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Jul 2007 THRU 09 Aug 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. ONTRACT LINE ITE QUANTITY AND UNIT QUANTITY AND
c EITEMS UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
110006 Demolition, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
.4 -CBI
TOTALS THIS PAGE Ex 5,789.30

ENG FORM g3

1MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

"(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) | CONTRACT NO.

OBLIGATION ACCOUNT SUMMARY W912DQ-04-D-0023

0007

Sheet 1 of 1

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

PERIOD COVERED BY THIS ESTIMATE
FROM 10 Jul 2007 THRU 09 Aug 2007

OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
OBLIGATION LINE ITEM - 0001 Earnings $2,877.04 $1,459,287.48
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 08/13/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $2,877.04 $1,459,287.48
OBLIGATION LINE ITEM - 0701 Earnings $388,767.65 $1,112,132.97
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 09/13/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $388,767.65 $1,112,132.97
OBLIGATION LINEITEM -  0701A Earnings $305,743.46 $1,194,051.54
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 09/13/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $305,743.46 $1,194,051.54
TOTALS $697,388.15 $3,765,471.99

RMS FORM 93 SUPPLEMENT




Prompt Payment Certification And Supporting Data Page 1 of 4 pages
" For Contractor Payment Invoice

{1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: 6
W312DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 T reoce o
Cornel-Dubibier Bectronics OU-2 Demo {4) nvoice Date: 0811412007
(5) Contractor Official (name and address) to w hompayment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services inc. » 0 Days
2748 Lockport Road 0 Percent
Niagara Falls, NY 14305
(7) ¥ Notice of Assignment has been filed, enter name of (8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to w hompayment is to be sent: event of a defective invoice:
9) (10) * (1 ’ (12) \ a3
Subcontractor Name Total Amount Previous Subcontractor Subcontractor {  Subcontractor Earnings
Subcontracted | Payments | Amount Included in this | Deducted by Contractor
{Excluding Deductions) Payment Estimate (Total to Date)
ICwnhisdinm Madiintians)
Ex.4-CB
ART
Carner Brothers
Consolidated Steel and Aluminum Fence
CTi Cutting Tech

Internal Inteligence

Kennon Surveyors

LVI Environmental

One Cali Bectric Service, Inc.

Pave-Rite

TOTAL

** A written notice of any w ithholding shall be issued to a subcontractor (w ith a copy to the Contracting Officer) of any such notice issued by the Contractor,
specifying {1) the amount to be w ithheld, (2) the specific causes for the w ithholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts w ithheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

| herby certify, to the best of my know ledge and belief, that

(1) The amounts requested are only for performance in accordance w ith the specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments w il be
made from the proceeds of the payments covered by this certification, in accordance w ith subcontract agreements and the requirements of
Chapter 39 of Title 31, United States, Code; and

{3) This request for progress payments does not include any amounts w hich the prime contractor intends to w ithhold or retain from a subcontractor
or suppler in accordance w ith the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

wné(»«'»o B4 -oF

Signttife© U' N
Kine, /. CeFiE> |, TRay. Aarg,

Typed Name and Title




Contractor Requested Earnings

Page 2 of

4 pages

{1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: 6
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 .
Cornel-Dubilier Bectronics OU-2 Demo (4) Invoice Date: O8I14/2007
Activity Activity Activity Total Previous | % Earning| Tofal Earnings Earnings
No. Title Amount Earnings To Date To Date This Period

00001A $-0001 Removal & Relocation or Dispos: Ex. 4 - CBI $0.00
00001B S-001 Supplementary Sch Option 1 Rerr T $1,674.47]
00002A $-002 Removal & Disposal of UndergroL $0.00
000028 Option 1 Removal & Disposal of Undergr $0.00
00003A $-003 Removal & Disposal of Hazardous $0.00|
00003B Removal & Disposal of Hazardous Wooc $0.00
00004A $-004 Demoiition, Handiing/Stockpiling, S: $0.00
000048 Demolition, Handling/Stockpiling, Samplin $0.00
00005A $-005 Demolition,Handling/Stockpiling, Se $0.00
000058 Demoiition, Handling,Sanpling & OFff-Site $0.00
00006A S-006 Excavation,Handling, Stockpiling,S $0.00
000068 Excavation, Handiing, Sarrpling &Off-Sib $0.00
00007A S-007 Excavation,Handling/Stockpiing,S $0.00
000078 Excavation, Handling, Sampling & Off-Si $0.00
00008A $-008 Excavation,Handling,Sampling&Oil $0.00
00008B Excavation, Handling, Sampling & Off-Si ~'$0.00]
00009A S-008 Excavtion,Handling, Sanpling&Off $0.00
000098 Excavation, Handling, Sampling & Off-Si $0.00]
00010A $-010 General Utility Management $0.00
000108 General Utiity Management T $2,400.45]
00011A $-011 Geophysical Survey Scan Arourx $0.00
00012A S-012 Asbestos Abatement $0.00]
000128 Asbestos Abatement T $250,031.62]
00013A Additional Asbestos Abatement $0.00
000138 Additional Asbestos Abatement $0.00/
00014A S-014 Dense Graded Aggregate T $1,178.03]
00014B Dense Graded Aggregate T $48,84357|
00015A $-015 Bituminous Surface $0.00
00015B Bituminous Surface Coarse $78,351.30
00016A S-016 Temporary Facilities $0.00
000168 Temporary Facilties T $31,492.72]
00017A S-017 Air Monitoring $0.00|
000178 Air Monitoring $25,032.33
030001 Work Plans (Cluster 3) $0.00
030002 Cluster 3 General Conditions T $37,107.00]
030003 Above Grade Structure Demolition & Off T $11,344.10]
030004 Below -Grade Structure Deniition & Off $0.00/
030005 Removal & Disposal of PCB &/or Mercur $0.00
030006 Demolition, Handling/Stockpiling, Samplin $35,755.10
030007 Excavation, Handling/Stockpiling, Sarph $0.00
030008 Excavation, Handling/Stockpiiing, Samph $0.00|
030009 Excavation, Handling/Stockpiling, Sampli $0.00
030010 Controlied Low Strenght Material CL. 3 $0.00




Contractor Requested Earnings

Page 3 of 4 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No..

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 : 6
Corneli-Dubilier Bectronics OU-2 Demo (4) Invoice Date: 0811412007
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period

030011 Geotextile CL 3 Ex. 4 - CBI $5,120.00

030012 Water Handling, Temporary Storage, & ¢ $2,498.51

040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off- T $1,699.01|
040004 Below -Grade Structure Demolition & Off $0.00
040005 Ramoval & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Samplin $0.00
040007 Excavation, Handling/Stockpiing, Samph $0.00
040008 Excavation,Handling/Stockpiling, Samplir $0.00
040009 Excavation, Handling/Stockpiling, Sampli $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, an $0.00
060002 General Conditions Cl 06 $0.00
060003 Above Grade Structure Derolition & Off ~$0.00]
060004 Below Grade Structure Demolition & Off $0.00
060005 Removal & Disposal of PCB and/or MecL $0.00
060006 Demolition, Handling/Stockpiling, Samplin $1,205.94
060007 Excavation, Handling/Stockpiling, Sampli $0.00
060008 Excavation, Handling/Stockpiling, Sampli $0.00
060000 BExcavation, Handling/Stockpiling, Sampli $0.00
060010 Controlled Low Strength Material $0.00
060011 Geotextie $0.00
060012 Water Handling, Termporary Storage, an $0.00
070001 Work Pans $0.00|
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Dermolition & Off $0.00
070004 Below Grade Structure Demolition & Dis) $0.00
070005 Removal & Disposal of PCB and/or Merc $0.00
070008 Demolition, Handling/Stockpiling, Sarmplin $0.00
070007 Excavation, Handling/Stockpiling, Samphk $0.00
070008 Excavation, Handling/Stockpiling, Samph $0.00
070009 Excavation, Handling/Stockpiling, Samph $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, an $0.00
080002 General Conditions Cluster 8 (bidgs 13, $0.00
080003 Above Grade Structure Demolition & Off $0.00
080004 Below -Grade Structure Demolition & Off $0.00
080005 Removal & Disposal of PCB &/or Mercur $0.00
080006 Demolition, Handling/Stockpiling, Sampiin $0.00
080007 Excavation, Handling/Stockpiling, Sampli $0.00




Contractor Requested Earnings

Page 4 of 4 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: 8
W912DQ-04-D-0023 0007 333 Hamitton Boulevard, SP, NJ 07080 i
Cornel-Dubilier Bectronics OU-2 Demo (4) nvoice Date: 08/14/2007
Activity Activity Activity Total Previous | % Earning! Total Earnings Earnings
No. Title Amount Eamnings To Date To Date This Period
080008 Excavation, Handling/Stockpiing, Sampl Ex.4-CBl T $0.00
080009 Excavation, Handling/Stockpiling, Sampli $0.00/
080010 Controlied Low Strenght Material $0.00
080011 Geotextile $0.00
080012 Water Handiing, Temporary Storage, & ( $0.00
090002 General Conditions Cluster 09 $104,603.55
090003 Above Grade Structure Denwiition & Off $30,328.00
090004 Below -Grade Structure Demolition & Off $0.00
090005 Removal & Disposal of PCB &/or Mercur $3,180.75
090006 Demoiition, Handling/Stockpilin, Sampling $22,992.20
090007 Excavation, Handling/Stockpiling, Samph $0.00
090008 Excavtion, Handling/Stockpiling, Sampliry $0.00
090009 Excavation, Handling/Stockpiling, Sanpl $0.00
090010 Controlled Low Strenght Material $0.00
090011 Geotextile $0.00
090012 Water Handling, Temporary Storage, & € $2,549.50
110001 Work Flans $0.00
110002 General Conditions $0.00
110003 Above Grade Structure Demoiition & Off $0.00
110004 Below Grade Stucture Demolition & Off- $0.00
110005 Rermoval & Disposal of PCB and/or Merc $0.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Sampli $0.00
110008 Excavation, Handling/Stockpiling, Sampli $0.00
110009 Excavation, Handling/Stockpiling, Samph $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $0.00
110012 Water Handiing, Temporary Storage, & ( $0.00|
Adjustment to Previous Activity Earnings
Total activity earnings “'Ex. 4-CBl ' $3765,471.99
Adjusted to previous earning to correct different betw een RMS and CEFMS $0.00
Total revised activity earnings l 3697,388.15
Total Previous | % Earning| Total Earnings Earnings
Eamings To Date To Date This Period
Total Requested Activity Earnings Ex. 4-CBI $697,388.15
Stored Material included in Activity Earnings | $0.00 | S
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions held by Prime $0.00
Total Requested Amount $697,388.15




14 August 2007

LETTER OF TRANSMITTAL
IAG NUMBER: Remedial Design Cornell Dubilier OU-2 RA DW96-94209801-0=5697,388.15
68-20X8145.0000
PAYMENT NUMBER SIX
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: + $697,388.15

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature:w//
Patrick C. Nejand (Phone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE

Date: / 44% o7

Prompt Payment Date: AS SOON AS POSSIBLE
Please return a signed copy to the address above. Thank You.

Received by:

Signature: Ow/ Date:

Jefferey J. Marshla, USEPA

g‘//s’/m




Report Date: 11/16/2007 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#6

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $697,388.15
Project Officer Approval By: PITRUZZELLO, VINCENT

Total Invoice Amount: $697,388.15




Report Date: 11/16/2007

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: PITRUZZELLO, VINCENT

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2007 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 08/14/2007
SCHD DATE: 08/20/2007
CLOSED DATE: 08/20/2007
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942098 EST#6 W912DQ04D0023/0007
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

Page 1 of 1

VOUCHER NO: A7000572377

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHCO07228

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

697,388.15
0.00
697,388.15

0.00

FY: 2007 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC07228
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A7000572377 002 02Gz 509,583.79 00000195 Y
001 02GZ 187,804.36 00000195 Y

‘XIO
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